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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-1-. 1/ 1. 1 I'N ORANGE COUNTY N DANA PO NT AT 0.9 PETERSON- CHASE THAI, DANH $291,240 05/31/05 0%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVE. 2491 E. ORANGETHORPE $0 06/ 08/ 05 0%
ACST- P001- (519) 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 01/18/06 0
PHG- PO01- (519) SEPARATI ON IRVINE, CA FULLERTO, CA 92831
| NSTALL ADVANCED WARNI NG SI GN (714) 680- 7829
HB1 WPCP
12-ORA-1-12.1/13. 4 I'N ORANGE COUNTY NEAR LAGUNA BEACH CRI FFI TH COVPANY AMUTHASAKARAN, KAUSI $2,279,977 04/14/04 100%
12- 0C3804 FROM 1.0 KM SOUTH TO 0.7 KM NORTH OF 2020 SOUTH YALE STREET 3190-J Al RPORT LOOP $2, 082,190 04/ 22/ 04 89%
ACST- P001- (504) CRYSTAL HEI GHTS DRI VE DRI VE $64,590 06/ 30/ 05 0
P- PO01- ( 504) DRAI NAGE | MPROVENMENT SANTA ANA, CA92707 COSTA MESA, CA 92626
(714) 556- 8636 OVER RUN
HA42 SWPPP
12- ORA-1-19.8/23.7 I'N ORANGE COUNTY | N NEWPORT BEACH AND EXCEL PAVI NG COVPANY $1, 194,343 05/20/05 0%
12- 00004 HUNTI NGTON BEACH FROM OLD NEWPORT 2230 LEMON AVENUE $0 06/02/05 0%
BOULEVARD TO RQUTE 39 $0 0
ASPHALT CONCRETE OVERLAY LONG BEACH CA 90806
(562) 599- 5841
HMVL WPCP
12- ORA-5-14.2/17.7 I'N ORANGE COUNTY IN I RVINE, ANAHEIM ALL AMERI CAN ASPHALT RAVANATHAN, KUGAN $560, 653 03/11/05 73%
12- OF1704 SANTA ANA, TUSTIN, COSTA MESA, LAGUNAP.O. BOX 2229 15700 TUSTI N VI LLAGE $440,522 03/23/05 90%
H LLS AND M SSI ON VI EJO AT VARI QUS VWAY #2 $0 06/01/05 °
LOCATI ONS CORONA, CA  92878-2229 TUSTIN, CA 92780
RESURFACE ASPHALT CONCRETE (949) 279- 8495
HML WPCP
12- ORA-5-21.8/30.9 I'N ORANGE COUNTY I N TUSTIN, | RVINE ALL AMERI CAN ASPHALT $420, 615 05/31/05 0%
12- 0HO154 AND SANTA ANA AT VARI QUS LOCATI ONS P O BOX 2229 $0 06/16/05 0%
RESURFACE RAMPS AND LANES $0 °
CORONA CA 92878
(951) 736- 7600
HVL WPCP
12- ORA- 5-26. 6/ 26. 6 I'N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $133,098 12/20/04 0%
12- 0G5404 DRI VE 2973 HARBOR BLVD, SUITE 516 2491 E. ORANGETHORPE $0 01/13/05 0%
ACI M 005 - (921) MODI FY TRAFFI C SI GNAL AVE $0 08/22/05 0
G 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831

(714) 680- 7826
HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-5-29.9/29.9 I'N ORANGE COUNTY I N TUSTI N FROM TDS ENG NEERI NG NAJM ELIE $188,372 09/29/04 57%
12- 0C4704 NEWPORT AVENUE OVERCROSSI NG TO ROUTE 2899 AGOURA RD, SUITE 171 2491 E. ORANGETHORPE $189,598 10/ 07/ 04 93%
ACl M 005 -(919) 5 AND 55 SEPARATI ON AVE $0 07/ 05/ 05 0
G 005 - (919) RELOCATE EXI STI NG CROSSWALK SI GN WESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
ACl M 005 -(919) (714) 680- 7826
HB1 WPCP
12- ORA-5-33. 6/ 42 I'N ORANGE COUNTY | N SANTA ANA, STERNDAHL ENTERPRI SES, | NC. BANI HASHEM , MAJI D $209, 685 04/ 04/ 05 100%
12- 0F2204 ORANGE, ANAHEI M FULLERTON AND BUENA 11861 BRANFORD STREET 15700 TUSTI N VI LLAGE $201,837 04/14/05 .0,
PARK AT VARI QUS LOCATI ONS VY, #T4 $0 05/27/05 0
THERMOPLASTI C TRAFFI C STRI PI NG SUN VALLEY, CA. 91352 TUSTI N, CA 92780 06/ 08/ 05
(949) 279- 8580 COVPLETED
HW4 WPCP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Z1 AEI AN, GHASSEM $1, 839,848 08/15/02 28%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 804,751 09/ 05/ 02 96%
STPL- 6212- (005) LOCATI ONS VAY #2 $3,000 12/08/06 0
ER- 6212- (005) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
(714) 418- 5035
HE13 SWPPP
12-ORA-5-/15.6 I'N ORANGE COUNTY IN SAN CLEMENTE, SANR J NOBLE COWMPANY $205, 813 05/20/05 0%
12-0H0124 JUAN CAPI STRANO, M SSI ON VI EJO AND P O BOX 620 $0 06/01/05 0%
LUGUNA NI GUEL AT VARI QUS LOCATI ONS $0 °
ASPHALT CONCRETE OVERLAY ORANGE CA 92856
(714) 637- 1550
HML WPCP
12-ORA-55-4.7/4.7 I'N ORANGE COUNTY | N COSTA MESA AT BEADCOR CONSTRUCTI ON  COVPANY $397, 700 05/26/05 0%
12-0G8304 ROUTE 55 AND 73 SEPARATI ON I NC $0 06/08/05 0%
REPAI R HI NGES AND BEARI NG PADS 26320 LESTER Cl RCLE $0 0
CORONA CA 92883
HVB WPCP (951) 674- 7352
12- ORA-57-12.3/17.8 I'N ORANGE COUNTY I N ORANGE, ANAHEIM ALL AMERI CA ASPHALT DUONG, ANDY $220,208 03/30/05 90%
12-0HO0114 AND FULLERTON AT VARI QUS LOCATI ONS P O BOX 2229 15700 TUSTI N VI LLAGE $183,522 04/08/05 83%
RESURFACE ASPHALT CONCRETE VWAY #2 $179, 622 06/ 24/ 05 0
CORONA, CA 92878-2229 TUSTI N, CA 92780

(714) 558- 4026
HML WPCP
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12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $260, 148 11/03/04 28%
12- 036U LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $85,686 11/17/04 33%
ACST- PO57- (049) MODI FY TRAFFI C SI GNAL AVENUE $69, 708 09/ 22/ 05 0
PHG- P057- (049) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
(714) 680- 7829
HB1 WPCP
12- ORA-57-17.4/17.8 I'N ORANGE COUNTY I N FULLERTON FROM TDS ENG NEERI NG SINGH, SHI VI NDERJI T $405,120 11/09/04 100%
12- 04204 0.3 KM SQUTH OF NUTWOOD AVENUE 2899 AGOURA RD, SUITE 171 2491 E. ORANGETHORPE $395, 329 11/19/04 97%
ACST- P057- (050) UNDERCROSSI NG TO 0.3 KM NORTH OF AVE $13,293 07/01/05 0
PHG- PO57- ( 050) NUTWOOD AVENUE UNDERCROSSI NG VWESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
MCODI FY RAMP METER SI GNAL (714) 680- 7829
HB1 WPCP
12- ORA-73-12.5/21.6 I'N ORANGE COUNTY AT VARI QUS LOCATIONSD. W POWELL CONSTRUCTI ON, | NCRAMADAN, KI FAH $1, 139,998 09/30/04 74%
12-0Co874 STORM WATER DRAI NAGE | MPROVEMENTS $748,361 10/18/04 70%
ACNH- PO79- (070) $11, 750 08/17/05 °
(714)567- 6159
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $184,601 02/17/05 5%
12- 0G2704 COAST DRI VE UNDERCRCSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $20, 742 02/ 25/ 05 11%
M TI GATI ON PLANTI NG AND | RRI GATI ON 999 TOMWN AND COUNTRY FLR 4 WAY $0 12/09/10 0
TUSTI N, CA 92780
ORANCE, CA 92868 (949) 279- 8741
HA25 WPCP
12- ORA-91-6.4/8.6 I'N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 840,315 07/22/02 0%
ACNH P091- (110) SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $8,609 07/25/07 0
AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735- 5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1, 210,680 06/26/02 0%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P.O BOX 6270 741 E. BALL RD. #100 $1, 174,353 07/12/02 0%
ACNH- X059- ( 039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $3,300 06/12/06 °
BUENA PARK, CA 90622 (949) 735- 5729
PLANT EST

HA25 SWPPP SATI S
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Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-91-9.0/ 10 I'N ORANGE COUNTY I N ANAHEI M FROM TDS ENG NEERI NG PHAM DAT $90, 106 10/ 07/ 04 92%
12- 0Q0034 ROUTE 55 AND 91 SEPARATION TO 0.6 KM 2899 AGOURA RD, SUI TE 171 3190-J Al RPORT LOOP $91,480 10/19/04 oo
ACST- P091- (121) EAST OF LAKEVI EW AVENUE OVERCROSSI NG DRI VE $37, 000 06/ 30/ 05 0
PHG P091- (121) MODI FY SI GNI NG AND STRI PI NG VESTLAKE VI LLAGE, CA 91361 COSTA MESA, CA 92626
(714) 979- 3176
HB1 WPCP
12-ORA-91-9.0/10. 1 I'N ORANGE COUNTY TN ANAHET M FROM 0. 4 MCM CONSTRUCTI ON T NC. JOUBEEN, JAY $2,206,189 02/11/05 61%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTIN VI LLAGE $1, 882,709 02/23/05 850
TO LAKEVI EW AVENUE OVERCROSSI NG NORTH HI GHLANES, CA VAY $621, 011 12/13/05 0
CONSTRUCT SOUND WALLS AND BARRIERS 955660 TUSTIN, CA 92780
HB311 WPCP
12-ORA-91-13.5/14.7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG~ JOHN $1,379,738 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI RERCSI ON CONTROL | NC. 15700 TUSTIN VI LLAGE $1, 286,160 07/ 03/02 0%
ACNH- P091- ( 109) CANYON ROAD TO 0.5 KM EAST OF VEIR 7177 BROCKTON AVE, SUI TE 220 WAY #4 $3,045 07/17/06 °
CANYON ROAD TUSTIN, CA. 92780
HI GHWAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12-ORA-133-4.2/8. 1 I'N ORANGE COUNTY TN LAGUNA BEACH AND SEMA CONSTRUCTI ON EVMAM  KAVRAN $21, 210,430 12706702 67%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 2 SOUTH PO NTE DR., SUI TE 295 15510 ROCKFI ELD $15, 732,801 12/ 16/ 02 230
ACST- P133- (010) SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUITE A $443,314 08/ 02/ 06 °
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
W DEN AND REALI GN HI GHWAY (949) 598- 3588
HA22 SWPPP
12-ORA-133-8.4/10. 1 I'N ORANGE COUNTY I'N TRVINE FROM ALL AVERI CA ASPHALT BERRI CS, JCSE $364,555 03/07/05 65%
12- 0Q0014 ROUTE 405 AND 133 SEPARATI ON TO P O BOX 2229 3190-J Al RPORT LOOP $376, 906 03/ 17/ 05 98%
MARI NE WAY UNDERCROCSSI NG DRI VE $292,320 07/01/05 °
RESURFACE ASPHALT CONCRETE CORONA, CA  92878-2229 COSTA MESA, CA 92626
(714) 556- 3869
HML WPCP
12-ORA-405-5.9/7.7 [N ORANGE COUNTY INTRVINE FROM 0.2 ORTIZ ENTERPRISES  MAHDAVI, SAEED  $6,567,361 07/16/03 100%
12- 086204 KM NORTH OF CULVER DRI VE 6 CUSHI NG, STE. 200 3190 J Al RPORT LOOP $6, 670,984 07/21/03 99%
ACNH- 405 - (903) OVERCROSSI NG TO 0.2 KM SOUTH OF DR. $2,620 09/14/05 °
| -405 - (903) MACARTHUR BOULEVARD OVERCROSSI NG | RVI NE, CA 92618 COSTA MESA, CA 92626

W DEN EXI STI NG H GHWAY (714)556- 9324
HB4N SWPPP
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12-ORA-405-7.6/9.6 I'N ORANGE COUNTY IN TRVINE, SANTA ANAC C MEYERS, [NC. 1822 S. NADERI, ARSALAN $37, 801,832 06/ 09/99 2%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEI M CA 92805660 BAKER ST., SUI TE $38, 376,317 06/ 18/ 99 99%
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222-0522 377 $3,740 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438-8041
HE11 SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA MCM CONSTRUCTT ON, T NC. P.OWLLIAMJ. GLCHRIST $57, 336,663 12/27/00 56%
12- 06954 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMUS DRI VE, $57, 026,978 01/11/01 96%
STP-5312- (031) 0.1 KM S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SUI TE A 102 $372,031 08/ 01/06 0
LN-5312-(031) CC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660- COSTA MESA, CA 92626
HOV CONNECTOR AND | MPROVEMENTS 0620 (714) 751- 2277
HB4 SWPPP
12-ORA-405-10.2/12. 4 I'N ORANGE COUNTY TN COSTA MESA ON RTE MCM CONSTRUCTIT ON T NC. TABAR, MEHRDAD (T SAAC) $41,982,821 01710701 96%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTIN VI LLAGE $42,279,256 01/18/01 98%
ACl M 405 - (890) HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VWAY $49, 180 08/ 05/05 0
ACl M 405 - (890) KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
STPL- 6212- (008) W DEN FREEWAY (714) 558- 4023
HBS SWPPP
12- ORA-405-15. 9/16. 3 I'N ORANGE COUNTY I'N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COMPANY $2,133,700 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM I NC $0 06/21/05 0%
ACI M 405 - (923) 0.2 KM NORTHWEST OF NEW.AND STREET 26320 LESTER Cl RCLE $0 0
ACI M 405 - (923) OVERCORSSI NG TO 1. 14 KM
ADD AN OFFRAMP CHANNELI ZATI ON LANE  CORONA CA 92883
HB1 SWPPP (951) 674- 7352
12-ORA-605-71. 6 I'N ORANGE AND LOS ANGELES COUNTI ES T NBANSHEE CONSTRUCTI ON CO, I NC. JOUBEEN, JAY $6, 056, 878 06/23/03  100%
12- 079204 ROSSMOOR AND LOS ALAM TOS AT VAR OUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5, 478,951 07/ 09/ 03 90%
ACNH- 605 - (899) LOCATI ONS BLVD. SUTE M $0 06/30/05 °
| - 605 -(899) W DEN EXI STI NG H G-MAY COLTON, CA 92324 GARDEN GROVE, CA 92841
ACNH- 605 - (899) (714) 891- 0834 OVER RUN
HB5 SWPPP
Totals: Authorized Final Amt: $190, 349, 520 Completed to Date: $178, 369, 748  Work ThisMonth: $2,178,133
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Statement of Ongoing Contracts - Federal Aid

District 12
Federal Aid Category
-1 - FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHMAY
District Total:

Statement of Ongoing Contracts-Summary

District

Bid + CCO

$44, 437, 991
$18, 431, 804
$83, 713, 531
$43, 766, 193
$190, 349, 520

Work Completed ThisPeriod

Work Comp
$42, 468, 854
$17, 199, 124
$77, 219, 214
$41, 482, 555

$178, 369, 748




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
12 $209, 685
$209, 685

Work completed this Period:
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